

TIMETABLE FOR PDP UPDATING

Activity	Responsible Staff/Person	Timeline
1. Issuance of the Memorandum Circular	Office of the President	February 4, 2013
2. Interagency and Multi-stakeholder Workshop on Mainstreaming Labor, Employment Creation and Migration Concerns in the Philippine Development Plan (PDP) Midterm Update and Revalidated Results Matrix (RM)	NEDA – National Policy and Planning Staff (NPPS) and Project Monitoring Staff (PMS)	February 26 to 28, March 1, 2013
3. Inter-agency/ Inter-staffs/ Inter-NEDA Offices Meetings on the Planning Guidelines	NEDA-NPPS with Planning Committees (PCs) Secretariats	March 12, 14 and 21, 2013
4. Issuance of the Planning Guidelines for the updating of the 2011-2016 PDP and the revalidation of RM by the NEDA Secretary	NEDA-NPPS	March 25, 2013
5. Meetings of Planning Committees (PCs) and Subcommittees; Drafting of PDP Midterm Update chapters	PC Secretariats	1 st to 4 th week of April 2013
6. Submission of first draft of Revalidated Chapter RMs	PC Secretariats/NEDA-PMS	April 11, 2013
7. Submission of First Draft of Revalidated RMs to DBM (Input to Budget Review for 2014)	NEDA-PMS	April 15, 2013
8. Inter-SubCom Workshop to Validate and Harmonize RM Indicator Targets	Sub-Com Secretariats/NEDA-PMS	April 18, 2013
9. Regional Consultations	NEDA Regional Offices/ RDCs/ PCs Secretariats	April 22 to 30, 2013
10. Presentation of the first draft PDP Midterm Update Chapters to the NEDA Secretary and NEDA Generals	Responsible NEDA Staffs/ PCs Secretariats Directors	May 21, 2013
11. Presentation of the First Draft PDP Midterm Update to Planning Steering Committee (PSC)	Responsible NEDA Staffs/ PCs Secretariats Directors/ Department Secretaries	May 31, 2013
12. Meetings of Planning Committees (PCs) and Sub-Committees for formulating the 2 nd draft	PCs Secretariats	1 st week of June to 3 rd week of July 2013
13. Preparation of inputs for State of the Nation Address (SONA) from the draft PDP Midterm Update chapters	NEDA Staffs	June 21, 2013
14. Conduct of Inter-PC meeting to discuss the 2 nd draft of the PDP Midterm Update for consistency checking	PCs Secretariats	3 rd week of June 2013
15. Submission of 2 nd Draft to PSC	PCs Secretariats	3 rd week of August 2013

16. PSC meeting to conduct final review of the Updated Plan	NEDA-NPPS with Planning Committees (PCs) Secretariats	4 th week of August 2013
17. PCs to incorporate the PSC comments	PCs Secretariats	1 st to 2 nd week of September 2013
18. Consolidation and overall consistency checking	NEDA-NPPS in coordination with NEDA Staffs/ PCs Secretariats	3 rd to 4 th week of September 2013
19. Commence internal editing of the Updated PDP in consultation with the NDO-Planning Generals	NEDA-DIS (Development Information Staff) and NDO-Planning Generals in coordination with PCs Secretariats	1 st week to 4 th week of October 2013
18. Presentation of the draft Updated Plan by the PSC to the NEDA Board (NB)	NB Secretariat	2 nd week of October 2013
19. Finalization of the Updated Plan; incorporating the comments of the NB	Responsible NEDA Staffs/ PCs Secretariats	3 rd to 4 th week of October 2013
20. Submission of the Updated Plan to the NEDA Secretary	NDO-Planning	1 st week of November 2013
21. Submission of the Updated Plan to the President	NDO-Planning	3 rd week of November 2013
22. Submission to the LEDAC (Legislative Executive Development Advisory Council)	NDO-Planning	December 2013
21. Printing, Publication and Release of the Updated PDP/ Posting in the NEDA website	NEDA- DIS/ NEDA-Information Technology and Communication Staff	December 2013